	WBS Levels								SBS										
	Level Allocation of PWBS Corporate Planning and					Unit of mea Work and Cost Scheduling Performance		rement and quantities. 2- Resoucces. 3- Cost estimate. 3 ration estimate. 4- Cost reporting 5- Time reporting 6-		Internal SBS		External SBS		Deliverable				Cost	ŧ.
FWBC	PWBC	1 - Project	Budgeting 2 -Work	3 - Work Groups	4- Work Types	5 - Work Packages	6 - Level 1 Activities	Change reporting	8- Level 3 Activities	Code	Role	Code	Role	Deliverable	Unit of Resource	Quantity of Resource	Cost Unit of Resource	Calculate Cost	Project Cost
		4	Categories												Resource	Resource	Resource		3,072,246,000 مول
-	1	Perform Project																	
	11		Perform General	Work															
	1 Implement Outs		read Services																
	III		1	rced Services for Permanent Work															
8111			implement Outson	Acquire Traveling & Traffic Services				175	A										
	11112					Acquire Praveing & France Services Acquire Recention & social Services				175	Α								
																			<u> </u>
	11113					Acquire L/G				17	A								
	12 Implement In- Sourced Ser		1																
	1121				l Services for Permanent Work									Overhead costs					
	11211					Manage Insurance				171	A								
	11212					Render Training				18	A								
	1122				Manage Project														
111	11221					Initiate Project				3101	R,A				Man/Hour	2 WK	ට්ට 250,000	J ₉₀ 22,500,000	
111	11222					Plan Project				3101-142	R,A				Man/Hour	3 WK	J ₉₀ 250,000	Jku 33,750,000	
111	11223					Execute Project				3101	R,A				Man/Hour	12 MO	انان 250,000 نوال	انان 594,000,000	
111	11224					Control Project				3101-142	R,A				Man/Hour	12 MO	250,000 نوال	ථාං 594,000,000	
1116	11225					Close Project				3101	R,A				Man/Hour	1 MO	J ₉₀ 250,000	49,500,000 نوال	
13	1123				Manage Construct	ion and Supervise Work													
133	11231					Manage Work Controlling				3101-3102	A	3401	R		Man/Hour				
-	12		Perform Permane	nt Work															
-	21 Implement PABX System Engineering		, Supply material and configuration								Block Diagram- Functional Design Spec Equipment Datasheet - Wiring Diagram- General Arrangement -								
1279	1211				Manage Engineeri	ng For PABX System				1615	R,A			Datasheet - Wiring Diagram - General Arrangement - Commissioning, Start up spare part, Bill of material - Two years Spare part list					
12791	12111					Perform Equipment Engineering For PABX System								8 Documents	Man/Hour	12 h	ان الله 128,000.00	1,536,000 موال	
12795	12112					Perform Test and Inspection Engineering For PABX Sys	tem							FAT Procedure - FAT Report - ITP	Man/Hour	10 h	140,000.00	1,400,000 وبال	
12793	12113					Perform Engineering for Cable for PABX System								Cable Schedule 1 Documents	Man/Hour	2 D	180,000.00	3,240,000 نوال	
12796	12114					Perform Engineering for COM for PABX System								DMD Drawing - IOM 4 Documents	Man/Hour	20 h	Jio 128,000.00	رايان 2,560,000 Uku	
22	1212				Manage Supply Fo					162	A	3301	R						
	12121					PO 1 Equipment Supply for PABX System								PABX (main equipment)	LOT	2	s 6,000.00	گان 432,000,000	
	12122					PO 2 Equipment Supply for PABX System								PABX (general items)	LOT	1		900,000,000	
1413	1213					nspection for PABX System				161	A	3302	R						
	12131					Perform Configuration Test for Test and Inspection for P	ABX System												
	12C			Implement Comm	1	ing and Supply Material													
	12C1			-p	Manage General It														
12712						Perform General Items Engineering for General Items P	O limono fou Commo o	tom.		161	R,A			4 Documents	Man/Hour	1 WK	.h., 120 000 00	5,760,000 مال	
							G Krone for Common Sys	siem .				2200		(general items)				., ., .,	
	12C12			W		Supply General Items PO krone for Common System				162	A	3303	R	Equipment	LOT	€ 3.00	5 4,000.00	432,000,000 ولأل	
82	13 Develop Temporary Work and Services to Client																		
	131 Provide Services to Client																		
	1311				Provide Outsource														
	13111					Manage Training				3101	R,A								
8317	13112					Acquire Operation Services for guarantied equipment				175	R,A								