



Project Management Functions



Code	Function Category	Function Group	Function
11	Develop Project Management		
111		Manage Project Integration	
1111			Manage Project Charter
1112			Manage Project Management Plan
1113			Direct and Manage Project Work
1114			Monitor & Control Project Work
1115			Perform Integrated Change Control
1116			Close Project or Phase
112		Manage Project Scope	
1121			Plan Scope Management
1122			Collect Requirements
1123			Define Scope
1124			Create WBS
1125			Validate Scope
1126			Control Scope
113		Manage Project Time	
1131			Plan Schedule Management
1132			Define Activities
1133			Identify Sequence Activities
1134			Estimate Activity Resources
1135			Estimate Activity Durations
1136			Develop Schedule
1137			Control Schedule
114		Manage Project Cost	
1141			Plan Cost Management
1142			Estimate Costs
1143			Determine Budget
1144			Control Costs
115		Manage Project Quality	
1151			Plan Quality Management
1152			Perform Quality Assurance
1153			Control Quality Assurance
116		Manage Project Human Resource	
1161			Plan Human Resource Management
1162			Acquire Project Team
1163			Develop Project Team
1164			Manage Project Team
117		Manage Project Communications	
1171			Plan Communications Management
1172			Execute Communications
1173			Control Communications
118		Manage Project Risk	
1181			Plan Risk Management
1182			Identify Risks
1183			Perform Qualitative Risk Analysis
1184			Perform Quantitative Risk Analysis
1185			Plan Risk Responses
1186			Control Risks
119		Manage Project Procurement	
1191			Plan Procurement Management
1192			Select Suppliers and Develop/Maintain Contracts
1193			Order Materials and Services
1194			Manage Material Handling at Port of Origin
1195			Arrange Material Handling Services at the Destination(Port)
1196			Control Procurements
1197			Close Procurements
11A		Manage Project Stakeholders	
11A1			Identify Stakeholders
11A2			Plan Stakeholder Management
11A3			Perform Stakeholder Engagement
11A4			Control Stakeholder Engagement



Construction Management & Supervision Functions

Code	Function Category	Function Group	Function
13	Develop Construction Management & Supervision		
131		Direct Construction	
132		Manage Construction	
1321			Manage General Planning
1322			Manage Execution Planning : Procedures
1323			Manage Detailed Scheduling Planning
1324			Manage Manpower Mobilization Planning
1325			Manage Construction Equip. & Consumables Planning
1326			Manage Temporary Facilities Planning
1327			Manage Spec. & DWG. Planning
1328			Others
133		Manage Field Controlling	
134		Manage Field Installation Supervision	
1341			Supervise General (Technical) Affaires
1342			Supervise Discipline Affairs
1343			Supervise Vendors
1344			others
135		Manage Field Technical Support	
1351			Handle Material
1352			Maintain Facilities
1353			Handle Construction Equipment
1354			Manage Safety
1355			Others
136		Manage Field Engineering	
1361			Project Engineering Plan and Control
1362			Civil & Architectural
1363			Electrical
1364			Instrumentation
1365			Telecommunication
1366			Others
137		Free	
138		Manage Subcontract Administrating	
1381			Administer Civil General Subcontract
1382			Administer Concrete Structure Subcontract
1383			Administer Steel Structure Subcontract
1384			Administer Building Subcontract
1385			Administer Electrical Subcontract
1386			Administer Instrumentation Subcontract
1387			Administer Telecom & Communication Subcontract
1388			Others